SUMMARY OF WORK ORDER TOTALS MONTH JULY YEAR 2004

MISSOULA DISTRICT $(134,915.08)
BUTTE DISTRICT 964,564.62
GREAT FALLSDISTRICT 284,943.95
GLENDIVE DISTRICT 600,391.85
BILLINGS DISTRICT 553,974.48
MONTH'STOTAL $ 2,268,959.82

DCB:E:CO:dch



SHEET NO.10F 4

PROJECT NUMBERS
& DESIGNATION

DISTRICT MISSOULA

CONTRACTOR

MONTH JULY

AMOUNT

Page 1

YEAR 2004

WORK DESCRIPTION

SFCN-STPHS
1-2(105)142
Hungry Horse-West
Glacier

Schellinger Construction Co., Inc.
ColumbiaFals, MT

C.0. No. 3 providesfor adding a 3.6 meter center turn
lane from RP 151.7 to RP 152.7. Also, a new

3 meter bike path located on the right roadway
shoulder will be paved with 0.06 meter (2 3/8 inches)

Work Type 180 Engr's Est. $2,248,798.48 of plant mix. The mobilization, site work, crushed
Orig. Contr. Amt. $2,143,195.89 $50,010.00 aggregate and commercial Gr. B plant mix required to
Total W.O.'s $40,537.70 complete the work will be paid at agreed prices. The
Total $2,183,733.59 site work will include removing signs, preparing the

sub-grade and topsoil work.

NH-PLH 7-1(93)68 F Schellinger Construction Co., Inc. C.O. No. 1 provides for building drainage ditches on

North of Stevensville ColumbiaFalls, MT the left side of the roadway between stations 172+00

Wye-Florence and 211+00. Excess irrigation water will be collected

Work Type 130 in these drainage ditches and moved away from the
Engr's Est. $11,787,897.75 clearing and grubbing operation, areas where topsoil
Orig. Contr. Amt. $10,836,412.66 $70,387.24 will be removed, and areas that will be excavated. The
Tota W.O.'s $70,387.24 drainage ditches are also needed to divert the water
Total $10,906,799.90 away from the planned cut slopes. The needed traffic

control devices and temporary erosion control
measures will be paid at competitive bid contract
prices. The quantity of class 2 random riprap required
will be paid at contract bid price.
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SHEET NO.20F4 DISTRICT MISSOULA MONTH JULY YEAR 2004
PROJECT NUMBERS
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION
BR 41-1(16)32 Frontier-West, L.L.C. C.O. No. 8 providesfor increasing the bid price for
Blackfoot River-12 km Missoula, MT 2,860 cubic meters of sub-excavation work by $4.53 a
NE of Helmville meter. Also, MDT will pay $4.00 per cubic meter for
Work Type 221 hauling 2,712 cubic meters of excess material off the
Engr's Est. $2,110,268.14 project last year that was documented by MDT force
Orig. Contr. Amt. $1,777,055.23 $23,803.80 account records but not paid for. The agreed price
Total W.O.'s $516,052.45 payments for sub-excavation work and hauling excess
Total $1,293,107.68 material off site will resolve “Notice of Potential
Claim” filed October 31, 2003.
BR 41-1(16)32 Frontier-West, L.L.C. C.O. No. 9 will terminate the remaining portion of the
Blackfoot River-12 km Missoula, MT project work. The contractor requested to terminate the
NE of Helmville work and, per Standard Specification 108.10.1.C, the
Work Type 221 Department agreed that terminating the remaining
Engr's Est. $2,110,268.14 work isin the best interest of both parties. The
Orig. Contr. Amt. $1,777,055.23  $(337,109.23) remaining portions of contract items and previous
Tota W.O.'s $178,943.22 change ordered items of work will be deleted. A
Total $1,955,998.45 quantity of signs needed to close down the project will

paid for at agreed price.




SHEET NO.30F 4

PROJECT NUMBERS
& DESIGNATION

DISTRICT MISSOULA MONTH JULY

CONTRACTOR AMOUNT

Page 3

YEAR 2004

WORK DESCRIPTION

IM 90-1(138)5
DenaMora Rest Area
Work Type 172

Bodell Construction Company

Missoula, MT

Engr's Est. $3,533,077.45

Orig. Contr. Amt. $2,940,415.08 $71,668.00
Total W.O.'s $84,389.04

Totd $3,024,804.12

C.O. No. 3 providesfor installing telephone and data
connections between the eastbound and westbound
rest area buildings not shown on the plans. The
materials, labor and equipment needed to install the
communications lines between the buildings will be
paid at agreed price.

IM-STPHS 90-3(94)135
Bearmouth—E & W
Work Type 183

Jim Gilman Excavating, Inc.

Butte, MT

Engr's Est. $794,226.50

Orig. Contr. Amt. $828,102.23 $(26,900.05)
Total W.O.'s $(26,900.05)

Totd $801,202.18

C.O. No. 1 provides for decreasing the cold milling
areas estimated on the plans. The reduced amounts of
cold milling and plant mix will be paid at agreed price.
The quantities of planned cold milling and Gr. D
Commercial plant mix not required will be deleted at
contract bid prices. Many more bridge end locations
will need repairs than were estimated on the plans. The
mobilization, milling head change, and Gr. D plant
mix required at project bridge ends will be paid at
agreed prices.




SHEET NO. 4 OF 4

PROJECT NUMBERS
& DESIGNATION

DISTRICT MISSOULA

CONTRACTOR

MONTH JULY

AMOUNT

Page 4

YEAR 2004

WORK DESCRIPTION

SMP 3299(03)
Missoula District-Crush
and Stockpile

Work Type 999

Herb Richards Construction Co.
Bozeman, MT

Engr's Est. $296,700.00
Orig. Contr. Amt. $268,370.00
Total W.O.'s $13,288.16
Total $1,597,186.00

$13,225.16

C.O. No. 4 provides for resolution of the Notice of
Potential Claim dated January 17, 2003. The MDT
retested the pit material and found it to be out of
specification resulting in a$13,225.16 penalty. The
Contractor hired an independent testing consultant to
test the material and had the consultant first remove
the salt that was added into the material. The
consultant’ s test results showed the material to be
within specification bands and the MDT accepted the
consultant findings. The MDT will pay the Contractor
aquality assurance claim resolution for $13,225.16
that was concurred in by the Administrator of the
Maintenance Division.

MISSOULA DISTRICT TOTAL

$(134,915.08)
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SHEET NO.10F5 DISTRICT BUTTE MONTH JULY YEAR 2004
PROJECT NUMBERS
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION
IM 15-2(74)122 Jim Gilman Excavating, Inc. C.O. No. 1 providesfor increasing the lump sum cost
Rocker Scale Site Butte, MT of the planned Piezo Weigh-in-Motion scale system.
Work Type 111 The sole supplier for the Piezo Weigh-in-Motion scale
system supplied inaccurate cost information to all the
Engr's Est. $5,020,537.68 prospective bidders. The increase cost for the Piezo
Orig. Contr. Amt. $4,257,148.19 $30,750.00 Weigh-in-Mation type of scale system will be paid at
Totad W.O.'s $30,750.00 agreed price.
Totd $4,287,898.19
IM 15-2(74)122 Jim Gilman Excavating, Inc. C.O. No. 2 provides for deleting the epoxy coating
Rocker Scale Site Butte, MT requirement for the 1050 mm x 16 mm steel casing
Work Type 111 specified in Specia Provision 52. The required epoxy
couldn’t be delivered for two months and proposed an
Engr's Est. $5,020,537.68 installation problem for the Contractor. The
Orig. Contr. Amt. $4,257,148.19 $(14,949.96)  manufacturer of the steel casing ensured the State that
Total W.O.'s $15,800.04 the steel casing was designed with a more than
Total $4,272,948.23 adeguate thickness and could be installed without the

epoxy coating. The 1050 mm x 16 mm steel casing
will be paid at an agreed price that reflects a net cost
savings of $14,949.96 for the State.
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SHEET NO.20F5 DISTRICT BUTTE MONTH JULY YEAR 2004
PROJECT NUMBERS
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION
IM 15-2(87)126 Sletten Construction Co. C.O. No. 1 providesfor incentive pay per Special
Montana St. Emergency Great Fals, MT Provision 2 of $3,987.00 per day for early completion
Repair-Butte of the project. The Contractor will be granted 21 days
Work Type 230 of incentive pay per special provision for successful
Engr's Est. $209,617.77 early completion of the project work.
Orig. Contr. Amt. $161,467.70 $83,727.00
Total W.O.'s $83,727.00
Totd $245,194.70
IM 15-3(58)176 Riverside Contracting, Inc. C.0. No. 9 providesfor an additional 685 metric tons
Jefferson City-Helena Missoula, MT of PG 64-28 asphalt cement and 855 metric tons of PG
Work Type 160 70-28 asphalt cement. The actual field percentage of
asphalt cement is 6.1% of the Gr. S-19 mm plant mix
Engr's Est. $7,647,859.93 material while the plans estimated the asphalt cement
Orig. Contr. Amt. $7,529,803.18 $444,997.00 ratio at 5.1% of the plant mix. The increased quantities
Total W.O.'s $649,017.17 of asphalt cement needed will be paid contract bid
Totd $8,178,820.35 prices.




SHEET NO.30F5

PROJECT NUMBERS
& DESIGNATION

DISTRICT BUTTE

CONTRACTOR

MONTH JULY

AMOUNT

Page 7

YEAR 2004

WORK DESCRIPTION

STPP-STPE 49-1(16)0
Dillon—NE
Work Type 140

Helena Sand and Gravel DBA Blahnik
Hamilton, MT

C.O. No. 5 provides for extending the City of Dillon
water and sewer mains between stations 25+83 to

33+57. The work includes a 100 mm forced sanitary
sewer line, a 200 mm water line, connect to existing

Engr's Est. $6,587,980.34 water, fire hydrants, 200 mm gate valves, 1200 mm
Orig. Contr. Amt. $5,453,284.96 $163,739.73 type 1 manholes, and mobilization that will be paid at
Total W.O.'s $608,516.52 agreed prices. The needed PV C cap, ductileiron
Total $6,061,801.48 fittings, 200 mm blowoff valve and traffic control
required will be paid at contract bid prices. All work
will be paid for with City of Dillon funds.
CM-STPP 50-2(37)88 JTL Group, Inc.-Belgrade C.O. No. 2 provides for removing existing
19" & Main-Bozeman Belgrade, MT thermoplastic pavement markings on the Main Street
Work Type 410 roadway that were not included on the plans. The
intersection pavement markings must be
Engr's Est. $1,865,047.45 removed/replaced to fit the new geometric design and
Orig. Contr. Amt. $2,266,446.40 $30,809.00 traffic lane patterns. The mobilization, removing
Total W.O.'s $30,809.00 existing plastic striping and removing plastic
Totd $2,297,255.40 words/symbols will be paid for at agreed prices.
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SHEET NO.40F5 DISTRICT BUTTE MONTH JULY YEAR 2004
PROJECT NUMBERS
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION
CM-STPP 50-2(37)88 JTL Group, Inc.-Belgrade C.O. No. 3 provides more excavation and backfill
19" & Main-Bozeman Belgrade, MT work than planned to adjust the water main at station
Work Type 410 12+11.91. The water main was found 2 meters lower
than the elevation shown on the plans. Extra
Engr's Est. $1,865,047.45 excavation and backfill work is required before the
Orig. Contr. Amt. $2,266,446.40 $29,123.00 City of Bozeman will accept the water main
Total W.O.'s $59,932.00 adjustment work. The extra water main adjustment
Total $2,326,378.40 work will be paid at agreed price.
STPP 89-1(8)2 Helena Sand and Gravel DBA Blahnik C.O. No. 2 provides for removing 1.5 foot of
Dillon-No. Montana St. Hamilton, MT undesirable sub-grade material and backfilling the sub-
Work Type 140 excavated areas with A-1 unclassified borrow
material. The borrow material will increase $0.91 per
Engr's Est. $6,587,980.34 cubic meter over the bid price due to the increased
Orig. Contr. Amt. $5,453,284.96 $203,400.00 trucking distance from the borrow source. The street
Total W.O.'s $203,400.00 excavation will increase from the original bid quantity
Totd $5,656,684.96 because the production rate will be slowed due to

excavating around the new 600 mm RCP storm sewer.
The sub-grade street excavation and borrow material
required will be paid at agreed prices. Additional
traffic control needed during the sub-excavation work
and borrow replacement work will be paid at contract
bid price.




SHEET NO.50F 5

PROJECT NUMBERS
& DESIGNATION

Page 9

YEAR 2004

WORK DESCRIPTION

SFCS 294-1(6)0
Jct US 89-Martinsdale
Work Type 181

DISTRICT BUTTE MONTH JULY

CONTRACTOR AMOUNT
Riverside Contracting, Inc.

Missoula, MT

Engr's Est. $1,840,821.48
Orig. Contr. Amt. $1,775,891.93 $(7,031.15)
Total W.O.'s $(9,807.01)
Totd $1,766,084.92

C.0. No. 4 provides for eliminating the planned cold
milling work for roadway typical section 2 from
stations O + 80 to 10 + 76.13 and stations 12 + 51.37 to
111+36.09. Eliminating the cold milling work will
enhance the constructability of the project work and
provide a more stable base for the plant mix material.
The eliminated quantity of cold milling will be deleted
at contract bid price. An 18 mm deep leveling course
will be added for the roadway typical section 2. The
remaining cold milling work, and required Gr. S-19
mm plant mix material will be paid at agreed prices.
The PG 64-28 asphalt cement, hydrated lime and SS-1
emulsified asphalt needed for the additional paving
work will be paid at contract bid prices.

BUTTE DISTRICT TOTAL

$964,564.62



SHEET NO.10F 2

PROJECT NUMBERS
& DESIGNATION

DISTRICT GREAT FALLS

CONTRACTOR

MONTH JULY

AMOUNT

Page 10

YEAR 2004

WORK DESCRIPTION

STPP 3-3(16)84

Riverside Contracting, Inc.

C.O. No. 4 providesfor an additional 27,163 units of

Jct. MT 44-North & South  Missoula, MT traffic control devices at four locations. The quantity
Work Type 180 of traffic control exceeding the plan quantity will be
paid at $0.80 per unit per Specia Provision 24. The
Engr's Est. $887,722.60 additional traffic control is needed to safely complete
Orig. Contr. Amt. $895,060.26 $21,730.40 the project work.
Total W.O.'s $20,659.37
Totd $915,719.63
STPP 10-1(22)0 Cop Construction L.L.C. C.O. No. 7 provides for removing and disposing soil at
10" Avenue South-River Billings, MT two magjor locations that has been contaminated by
Drive arsenic. The presence of contaminated soil was
Work type 130 identified in the plans, but the larger quantities were
Engr's Est. $11,658,170.98 discovered during construction. The removal and
Orig. Contr. Amt. $10,894,156.33 $272,600.00 disposal of this material will be paid for at agreed
Total W.O.'s $210,740.50 price.
Totd $11,104,896.83
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SHEET NO.20F 2 DISTRICT GREAT FALLS MONTH JULY YEAR 2004

PROJECT NUMBERS

& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION

NH 24-3(27)83 Helena Sand and Gravel DBA Blahnik C.O. No. 1 providesfor a50% reduction in the

Jct. S-279-Rogers Pass Hamilton, MT contract bid price for 497 metric tons of Gr. S-12.5

Work Type 180 mm plant mix material. Per Special Provision 12

(Plant Mix Bituminous Surfacing-Gr. S Volumetric

Engr's Est. $784,915.07 Acceptance), material with areduced life expectancy
Orig. Contr. Amt. $858,808.00 $(9,386.45) may be left in place with an appropriate price
Total W.O.'s $(9,386.45) adjustment. The quantities of PMBS Gr. S-12.5 mm
Totd $849,421.55 material, hydrated lime and PG 64-34 asphalt cement

with areduced life expectancy will be paid at agreed
prices. The bid quantities for 497 metric tons of Gr. S-
12.5 mm plant mix material, 8.45 metric tons of
hydrated lime and 27.3 metric tons of PG 64-34
asphalt cement will be deleted at contract bid prices.

GREAT FALLSDISTRICT TOTAL

$284,943.95
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SHEET NO.10F 2 DISTRICT GLENDIVE MONTH JULY YEAR 2004
PROJECT NUMBERS
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION
NHTSA 0002(393) H L Construction C.O. No. 3 will replace change order 1. This change
D4-Non-Interstate Billings, MT order provides for removing existing guardrail on
Guardrall route N-57 and installing 2,240 meters of box beam
Work Type 310 guardrail and 34 optional guardrail terminal end
Engr's Est. $2,115,792.45 sections at agreed prices. The guardrail to be removed
Orig. Contr. Amt. $1,699,691.80 $173,377.67 istoo low to provide safety, the guardrail post spacing
Total W.O.'s $173,377.67 doesn’t meet current standards, and the height of the
Total $1,873,069.47 existing guardrail istoo low to install new guardrail
terminal end sections. The unused planned quantities
of shoulder gravel, Gr. C plant mix, steel guardrail and
optional guard terminal end sections will be deleted at
contract bid prices.
NH-STPE 23-2(24)76 F E. H. Oftedal and Sons, Inc. C.O. No. 7 provides for an additional 5,937 metric
Broadus-East Miles City, MT tons of Gr. S plant mix to increase the typical section
Work Type 140 to 100 mm instead of the planned 90 mm. The
Department recommends that Gr. S plant mix be
Engr's Est. $15,612,034.83 placed in minimum 50 mm lifts. There is considerable
Orig. Contr. Amt. $16,306,928.23 $236,497.17 truck traffic on this route and the additional 10 mm of
Total W.O.'s $307,244.22 Gr. S plant mix will increase the structural capacity of
Total $16,614,172.45 the road and provide potential savingsin future

maintenance costs. The additional Gr. S plant mix,
hydrated lime and PG 70-28 asphalt cement needed
will be paid at contract bid prices.




SHEET NO. 2 OF 2

PROJECT NUMBERS
& DESIGNATION

DISTRICT GLENDIVE

CONTRACTOR AMOUNT

MONTH JULY

Page 13

YEAR 2004

WORK DESCRIPTION

NH-STPE 23-2(24)76 F

E.H. Oftedal and Sons, Inc.

C.O. No. 8 provides for an additional 275,000 units of

Broadus-East Miles City, MT traffic control devices. Traffic control devices are
Work Type 140 needed for pipe installations and numerous equipment
Engr's Est. $15,612,034.83 crossings across the mainline during the haul
Orig. Contr. Amt. $16,306,928.23 $198,000.00 operation. Pilot cars and flag persons are needed to
Total W.O.'s $505,244.22 finish sub-grade work, plant mix operations and seal
Total $16,812,172.45 coat operations. Variable Message Signs (VMS) were
added to the traffic control measures for the project
approaches to advise the public of current travel
conditions. Additional traffic control devices have
been required during delays in the construction work
caused by inclement weather conditions. The
additional traffic control will comply with Contract
Specia Provision 31 requirements and will be paid at
the competitive contract bid price of $0.72 per unit.
NH 62-2(17)27 F Franz Construction, Inc. C.O. No. 1 providesfor using an application of 146
Northwest of Sidney- Sidney, MT metric tons of magnesium chloride to seal the shoulder
North gravel instead of the planned 96 metric tons of MC-70
Work Type 140 liquid asphalt. The mag chloride will dry faster and is
Engr's Est. $9,438,736.30 friendlier to public vehicles as a seal coat agent than
Orig. Contr. Amt. $9,760,512.62 $(7,482.99) MC-70 liquid asphalt. The quantity of mag chloride
Total W.O.'s $(7,482.99) needed as a pre-paving prime treatment will be paid at
Totd $9,753,029.63 agreed price. The contract quantity of MC-70 liquid

asphalt not needed will be deleted at contract bid price.

GLENDIVE DISTRICT TOTAL

$600,391.85



SHEET NO.10F 3

PROJECT NUMBERS
& DESIGNATION

DISTRICT BILLINGS MONTH JULY

CONTRACTOR AMOUNT
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YEAR 2004

WORK DESCRIPTION

STPP 14-5(16)196
Melstone-East and West
Work Type 140

Wickens Construction, Inc.

Lewistown, MT

Engr's Est. $9,701,518.65

Orig. Contr. Amt. $10,099,237.96 $100,100.00
Tota W.O.'s $171,565.70

Total $10,270,803.66

C.0O. No. 5 provides for an additional 14,300 kiloliters
of water for dust control. The areas requiring water as
adust control agent are very dry and sandy. It is not
feasible to use dust palliative on those dry areas
because dust palliative will not adhere to the sand
particles. The water needed for dust control measures
will be paid for at contract bid price.

NH 37-1(23)0
Battlefield — East
Work Type 150

E.H. Oftedal and Sons, Inc.

Miles City, MT

Engr's Est. $13,107,362.20

Orig. Contr. Amt. $15,196,471.43 $222,130.00
Tota W.O.'s $(1,490,193.90)

Tota $13,706,277.53

C.0O. No. 4 provides for extending structural steel plate
pipe arch (SSPPA) culverts at three project locations.
The 4.3 m x 2.0 m SSPPA culverts will be extended to
the limits of clear zone at the required locations. The
cost to extend 9 m of pipe will be paid for at agreed
price. Also, this change order will increase shortages
of fly ash and Portland Cement. The contract planned
guantities for fly ash and Portland cement were
incorrectly calculated using volumes instead of unit
weight. The additional quantity of fly ash and Portland
cement will be paid at contract bid prices.




SHEET NO.2OF 3

PROJECT NUMBERS
& DESIGNATION

DISTRICT BILLINGS

CONTRACTOR AMOUNT

MONTH JULY
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YEAR 2004

WORK DESCRIPTION

NH 37-1(23)0

E.H. Oftedal and Sons, Inc.

C.O. No. 5 provides for new shop drawingsto correct

Battlefield-East Miles City, MT and extend the stockpass located at station 139+63.
Work Type 150 The changes will comply with the latest cross sections
and match the in-place 5.23 meter x 3.45 meter
Engr's Est. $13,107,362.20 structural stedl plate pipe arch (SSPPA). The unused
Orig. Contr. Amt. $15,196,471.43 $35,526.20 planned items of work will be deleted at contract bid
Totad W.O.'s $(1,454,667.70) prices. The additional length of SSPPA 5.23 meter x
Total $13,741,803.73 3.45 meter, the needed compost and the seeding
required will be paid for at agreed prices. The
increased quantity of condition seedbed surface
preparation needed will be paid at contract bid price.
STPP 45-1(17)8 M A Deatley Construction C.O. No. 2 providesfor additional unclassified
13 km North of Big Clarkston, WA excavation at two locations between station 102+45
Timber-North and 104+00 to lay back the slopes to help reduce a
Work Type 140 snowing drifting problem in the area. Also, the change
Engr's Est. $8,512,475.75 order will allow payment for the long haul costs
Orig. Contr. Amt. $8,904,835.70 $96,218.28 associated with moving the excavated material to
Total W.O.'s $96,218.28 station 65+00 where embankment material is needed
Total $9,001,053.98 and other waste areas. The unclassified excavation

work needed to flatten the back slopes will be paid at
contract bid price. The extra cost to haul material away
from flattened sloped areas will be paid at agreed
price.




SHEET NO.30F 3

PROJECT NUMBERS
& DESIGNATION

DISTRICT BILLINGS

MONTH JULY

AMOUNT
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YEAR 2004

WORK DESCRIPTION

STPP 78-2(20)33
Woodard Avenue-
Absarokee

Work Type 130

CONTRACTOR
Cop Construction L.L.C.
Billings, MT
Engr's Est. $2,633,184.27
Orig. Contr. Amt. $3,005,239.80
Total W.O.'s $165,201.00
Totd $3,170,440.80

$100,000.00

C.O. No. 6 provides for new plans to construct 40
areas of lay down curb (307 square meters) with non-
patterned colored concrete sidewalk that includes
drains. The contract change to use non-patterned
colored concrete sidewalk is required to comply with
the Americans with Disabilities Act (ADA). The
miscellaneous work to install non-patterned colored
concrete sidewalk with drains will be tracked by force
account methods and paid at agreed price.

BILLINGS DISTRICT TOTAL

$553,974.48



SUMMARY OF WORK ORDER TOTALS MONTH AUGUST YEAR 2004

MISSOULA DISTRICT $20,077.50
BUTTE DISTRICT 307,478.36
GREAT FALLSDISTRICT 11,855.20
GLENDIVE DISTRICT 0.00
BILLINGS DISTRICT 255,270.62
MONTH'STOTAL $594,681.68

DCB:E:CO:dch



SHEET NO.10F 1

PROJECT NUMBERS
& DESIGNATION

DISTRICT MISSOULA

CONTRACTOR
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MONTH AUGUST YEAR 2004

AMOUNT

WORK DESCRIPTION

NH-PLH 7-1(93)68 F
North of Stevensville
Wye-Florence

Work Type 130

Schellinger Const. Co., Inc.
ColumbiaFalls, MT

Engr's Est. $11,787,897.75
Orig. Contr. Amt. $10,836,412.66
Total W.O.'s $90,464.74
Totd $10,926,877.40

$20,077.50

C.O. No. 2 providesfor creating awebsite to
communicate daily project information to the public
about detours, closures, delays and other pertinent
information. The Contractor will provide an
advertising campaign to advertise the website on local
radio television and radio broadcast. The cost to built
the website and maintain the web site will be paid at
agreed price. The additional contingency costs for the
website will be paid under miscellaneous work.

MISSOULA DISTRICT TOTAL

$20,077.50



SHEET NO.10F 4

PROJECT NUMBERS

DISTRICT BUTTE

MONTH AUGUST

Page 2

YEAR 2004

& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION
STPP-STPHS 14-1(17)11  Schellinger Construction Co., Inc. C.0O. No. 1 provides for modifying Special Provision
Deep Creek Canyon ColumbiaFalls, MT 22(b) (Sequence of Operations). The depth of the cold
Work Type 180 milling will changed to remove 0.045 meters of
pavement instead of the planned depth of 0.06 meters
Engr's Est. $1,570,602.00 The bid price for cold milling will be reduced by $0.08
Orig. Contr. Amt. $1,520,497.00 $(12,273.60)  per sg. meter.
Total W.O.'s $(12,273.60)
Totd $1,508,223.40
IM 15-2(74)122 Jim Gilman Excavating, Inc. C.0. No. 3 provides for modifying the planned radio
Rocker Scale Site Butte, MT tower so that it is capable of supporting radio dishesto
Work Type 111 be mounted on the tower. The radio tower was not
originally designed to support radio dishes subject to
Engr's Est. $5,020,537.68 wind and ice loads. The cost of the modified radio
Orig. Contr. Amt. $4,257,148.19 $5,236.00 tower will be paid at agreed price. The contract item of
Total W.O.'s $21,036.04 work to build the radio tower will be deleted at
Totd $4,278,184.23 contract bid price.
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SHEET NO.20F4 DISTRICT BUTTE MONTH AUGUST YEAR 2004
PROJECT NUMBERS
& DESIGNATION CONTRACTOR AMOUNT WORK DESCRIPTION
STPP 46-6(3)58 A. M. Wdlles, Inc. C.0. No. 5 provides for additional quantities of dust
Dickie Bridge-Wise River ~ Norris, MT palliative, water for dust control and 180,000 units of
Work Type 140 traffic control-devices. Some of the additional dust
palliative will be pug milled into atest section of the
Engr's Est. $4,062,929.12 base gravel to experiment with increased dust control
Orig. Contr. Amt. $3,590,287.06 $184,125.00 and compaction measures. The additional dust control
Total W.O.'s $325,393.86 measures needed to ensure good air quality standards
Total $3,915,680.92 will be paid at contract bid prices. Additional traffic
control devices were used during early spring startup,
during periods of low production and weekends. The
additional traffic control deviceswill be paid at $0.80
aunit per specia provision 45.
STPP-STPE 49-1(16)0 Helena Sand and Gravel DBA Blahnik C.O. No. 6 provides for using PG 58-28 asphalt
Dillon-NE Hamilton, MT cement instead of the planned PG 70-28 AC for
Work Type 140 paving approaches, the bike path and the first lift of
pavement on the side street connections and main line.
Engr's Est. $6,587,980.34 The Department will perform the mix design for the
Orig. Contr. Amt. $5,453,284.96 $(34,177.50) PG 58-28 AC and the Gr. S VVolumetric Acceptance
Total W.O.'s $574,339.02 Specia Provision 29 will apply to all quantities of
Total $6,027,623.98 plant mix produced. The needed quantities of PG 58-

28 AC and freight costs will be paid at agreed prices.
The quantities of unused PG 70-28 AC will be deleted
at contract bid price.
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STPP-STPE 49-1(16)0
Dillon-NE
Work Type 140

Helena Sand and Gravel DBA Blahnik
Hamilton, MT

C.O. No. 7 provides for completing work at the
Beaverhead Country Club that was agreed to in the
MDT Right-of-Way Agreement with Beaverhead
County. The work consists of paving the parking

Engr's Est. $6,587,980.34 lot/cart path, installing curb/gutter to control drainage,
Orig. Contr. Amt. $5,453,284.96 $48,263.93 install parking bumpers and place striping of the
Total W.O.'s $622,602.95 parking lot. The Gr. S-19 mm plant mix material and
Total $6,075,887.91 PG 58-28 asphalt cement needed will be paid at agreed
prices. The hydrated lime, curb & gutter, concrete
median type A curb and white paint required will be
paid at contract bid prices.
STPP 89-1(8)2 Helena Sand and Gravel DBA Blahnik C.O. No. 3 providesfor using PG 58-28 asphalt
Dillon-North MontanaSt.  Hamilton, MT cement instead of the planned PG 70-28 AC for
Work type 140 paving urban approaches, paving a parking area and
thefirst lift of pavement on the side street connections
Engr's Est. $6,587,980.34 and main line. The Department will perform the mix
Orig. Contr. Amt. $5,453,284.96 $(23,250.00) design for the PG 58-28 AC and the Gr. S Volumetric
Total W.O.'s $180,150.00 Acceptance Specia Provision 29 will apply to all
Total $5,633,434.96 quantities of plant mix produced. The needed quantity

of PG 58-28 AC will be paid at agreed prices. The
unused bid quantity of PG 70-28 AC will be deleted at
contract bid price




SHEET NO. 4 OF 4

PROJECT NUMBERS
& DESIGNATION

Page5

SFCS 294-1(6)0
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Work Type 181

DISTRICT BUTTE MONTH AUGUST YEAR 2004
CONTRACTOR AMOUNT WORK DESCRIPTION

Riverside Contracting, Inc. C.O. No. 5 providesfor additional PG 64-28 cement.

Missoula, MT The actual percentage of PG 64-28 asphalt cement
used was 6.5% of the Gr. S-19 mm plant mix volume,
while the plans estimated the AC at 5.1 % of the plant

Engr's Est. $1,840,821.48 mix volume. The additional PG 64-28 AC isrequired

Orig. Contr. Amt. $1,775,891.93 $139,554.53 to meet the desired Gr. S-19 mm requirements set

Total W.O.'s $129,747.52 forth in the Density Acceptance by Cores Special

Total $1,905,639.45 Provision 13. The increased quantity of PG 64-28 AC

will be paid at contract bid price.

BUTTE DISTRICT TOTAL

$307,478.36
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NH-CM 60-2(62)91 United Mat’Is of Great Falls C.O. No. 1 providesfor replacing existing street
10™ Avenue South-26"to  Great Falls, MT monument boxes that were removed and thought to be
38" _Great Falls water valve boxes. The disturbed monument boxes
Work Type 160 will be replaced with NEENAH Foundry Company
Engr's Est. $1,592,316.41 pattern No. R 1968 boxes or approved equal. The ten
Orig. Contr. Amt. $1,937,326.38 $5,400.00 monument boxes needed will be paid at agreed price.
Total W.O.'s $5,400.00
Totd $1,942,726.38
STPP 66-2(5)11 Century Companies, Inc. C.O. No. 1 providesfor 8,069 units of traffic control
Blaine County Line-North ~ Lewistown, MT devices. The additional quantity of traffic control will
Work Type 181 be paid at $0.80 per unit per special provision 22. The
additional units of traffic control are needed to protect
Engr's Est. $763,247.85 the traveling public and safely compl ete the project
Orig. Contr. Amt. $706,726.20 $6,455.20 work.
Total W.O.'s $6,455.20
Totd $713,181.40
GREAT FALLSDISTRICT TOTAL $11,855.20
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STPP 14-5(16)196 Wickens Construction, Inc. C.O. No. 7 provides for additional material quantities
Melstone-East & West Lewistown, MT for the asphalt ditch left of station 238+20 to station
Work Type 140 244+40. The section between the paved shoulder and
the asphalt ditch will be paved to enhance slope
Engr's Est. $9,701,518.65 protection in the town of Melstone. Also, extra plant
Orig. Contr. Amt. $10,099,237.96 $53,241.25 mix will be placed for slope protection around pipe
Total W.O.'s $235,806.95 ends up to the approach shoulders and an item of work
Total $10,335,044.91 added for grader hours to finish work on the city
connections. The extrawork to compl ete the asphalt
ditch, the in-slope pavement work, the plant mix
placed for slope protection and the grades hours
needed to do the work will be paid at agreed prices.
The planned contract item of work for the plant mix
ditch will be deleted at contract bid price.
STPP 45-1(17)8 M A Deatley Construction C.O. No. 3 provides for reducing the grade of two
13 km North of Big Clarkston, WA pipes at station 118+25 and 116+40 and deleting 14.5
Timber-North meters of 600 mm drainage pipe at contract bid price.
Work Type 140 Foundation material will be needed at the locations
Engr's Est. $8,512,475.75 where the two pipes are shortened, as well as four
Orig. Contr. Amt. $8,904,835.70 $13,214.05 additional pipe replacement |ocations to accommodate
Tota W.O.'s $109,432.33 installations in flowing water. The foundation material
Total $9,014,268.03 needed will be paid at agreed price.
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STPP 45-1(17)8 M A Deatley Construction C.0O. No. 4 provides for adding two new types of
13 km North of Big Clarkston, WA fence, salvaging steel fence posts and installing
Timber-North single/double farm fence panels to comply with right-
Work Type 140 of-way agreements. The fencing elements required
Engr's Est. $8,512,475.75 will be paid at agreed prices. Portions of the planned
Orig. Contr. Amt. $8,904,835.70 $72,653.96 Type F6M farm fence, Single FW/double FW farm
Total W.O.'s $182,086.29 fence panels will be deleted at contract bid prices.
Totd $9,086,921.99
NH 63-2(6)19 Century Companies, Inc. C.O. No. 3 providesfor additional traffic control
1 km North of Judith Gap-  Lewistown, MT devices at two locations. The quantity of traffic control
North exceeding the plan quantity will be paid at $0.80 a unit
Work Type 181 per Specia Provision 18. The additional traffic control
Engr's Est. $891,664.00 devices are needed to safely complete the project work
Orig. Contr. Amt. $931,425.00 $8,120.00 and protect project personnel.
Total W.O.'s $8,120.00
Totd $939,545.00
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BR 306-1(11)1 Frontier-West L.L.C. C.O. No. 2 provides for removing/disposing unstable

Keyser Cr.-2 km West Missoula, MT material, placing geogrid/geofabric and backfilling

Columbus with desirable replacement material at two locations

Work Type 221 between stations 15+70 and 20+30. The Contractor
Engr's Est. $730,721.55 will be compensated for completing the subgrade
Orig. Contr. Amt. $656,038.90 $80,000.00 stabilization work at agreed price. The labor, materials
Total W.O.'s $80,000.00 and equipment costs for the subgrade work will be
Totd $736,038.90 recorded by force account methods.

BR 419-1(9)21 Cop Construction Co. C.O. No. 6 provides for constructing two unplanned

West Fork Stillwater- Billings, MT ditch blocks at stations 15+65 left and 15+40 right. A

Structures petition was received from Hanks Subdivision

Work Type 221 Association requesting the two ditch blocks and the
Engr's Est. $1,111,877.84 Department approved the subdivision request. The two
Orig. Contr. Amt. $1,141,993.75 $5,295.00 ditch blocks will be paid lump sum at an agreed price.
Total W.O.'s $37,938.74
Totd $1,179,932.49
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BR 568-1(13)0
BNRR-2 km West of
Pompey’s Pillar
Work Type 221

CONTRACTOR
Sletten Construction Co.
Great Falls, MT
Engr's Est. $3,316,371.03
Orig. Contr. Amt. $3,366,136.70
Tota W.O.'s $48,334.42
Totd $3,414,471.12

$22,746.36

C.0. No. 5 providesfor an increase of epoxy coated
reinforcing steel for the superstructure slab on the
bridge over the BNRR at station 23+00.00. The bill of
reinforcing steel in the plans did not include 8,332
kilograms of steel required for design slab
reinforcement. The needed quantity of epoxy-coated
rebar will be paid at agreed price.

BILLINGS DISTRICT TOTAL

$255,270.62



